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MSBA Board Approval

School District Vote(s)

Approvals | Icon Key

Voting by one or more of these 
district groups:

- Ipswich School Committee
- Ipswich Select Board
- Ipswich Town Meeting                      

Issues addressed include— 
   - Costs/funding
   - New building(s)
   - Building site(s)
   - Grade configuration(s)
   - Specific design elements
   - Hiring of professional consultants

The School Building Committee 
investigates community needs 
and educational and construction 
options and develops plans for the 
proposed facilities.

District appoints the
School Building Committee

Distict appropriates funds
for Feasibility/Schematic Design

MSBA invites school districts to 
participate in its grant program 
based on need and urgency as 
expressed by applicant communities 
in their SOIs

Ipswich School Committee (ISC) 
considered new SOI process

ISC held Workshop  on how to 
engage community and build 
consensus in new SOI process 

ISC starts community process 
through listening sessions to inform 
decisions related to SOI
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MSBA Invitation—23% invited 2019–2021
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Ipswich / Massachusetts School Building Authority (MSBA)

Core Program Process Overview and Potential Timeline
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